

Portfolio Summary Report

All Projects Overview

3 Projects | GHS 375.0K Total Budget

Generated: 7 March 2026 at 10:57

PORTFOLIO OVERVIEW

3 Total Projects	3 Active	0 Completed	0 On Hold
GHS 375.0K Total Budget	GHS 0 Total Spent	0 Total Units	0.0% Avg Progress

PROJECTS BY STATUS

Status	Count	Total Budget	% of Total
Planning	2	GHS 375.0K	66.7%
Under Construction	1	GHS 0	33.3%

PROJECTS BY TYPE

Type	Count	Total Budget	Avg Progress
Residential Single	2	GHS 375.0K	0.0%
Residential Multi	1	GHS 0	0.0%

PROJECTS BY REGION

Region	Projects	Total Budget
Greater Accra	2	GHS 375.0K

Portfolio Budget Report

Financial Analysis

Total Budget: GHS 375.0K | Spent: GHS 0

Variance: GHS -375,000 (-100.0%)

Generated: 7 March 2026 at 10:57

FINANCIAL SUMMARY

GHS 375.0K Total Budget	GHS 0 Actual Cost	GHS 0 Committed	GHS 375.0K Remaining
GHS -375,000 Variance		-100.0% Variance %	

Portfolio is over budget by GHS 375.0K (100.0%). Review cost categories below for details.

BUDGET BY PROJECT

Project	Budget	Actual	Variance	Status
Cantoment Village	GHS 375.0K	GHS 0	GHS -375,000	Under Budget
Test Project	GHS 0	GHS 0	GHS 0	Under Budget
Accra Heights Luxury Apartment	GHS 0	GHS 0	GHS 0	Under Budget

MONTHLY SPEND TREND

Month	Budgeted	Actual	Cumulative
2025-04	GHS 0	GHS 0	GHS 0
2025-05	GHS 0	GHS 0	GHS 0
2025-06	GHS 0	GHS 0	GHS 0
2025-07	GHS 0	GHS 0	GHS 0
2025-08	GHS 0	GHS 0	GHS 0
2025-09	GHS 0	GHS 0	GHS 0
2025-10	GHS 0	GHS 0	GHS 0
2025-11	GHS 0	GHS 0	GHS 0
2025-12	GHS 0	GHS 0	GHS 0
2026-01	GHS 0	GHS 0	GHS 0
2026-02	GHS 0	GHS 0	GHS 0
2026-03	GHS 0	GHS 0	GHS 0

Portfolio Risk & Timeline Report

Schedule & Risk Analysis

On Track: 3 | At Risk: 0 | Delayed: 0

Generated: 7 March 2026 at 10:57

SCHEDULE OVERVIEW

3 On Track	0 At Risk	0 Delayed	0 Completed
---------------	--------------	--------------	----------------

PROJECT TIMELINE STATUS

Project	Status	Phase	Progress	Days Var
Test Project	On Track	Not Started	0.0%	0
Cantoment Village	On Track	Not Started	0.0%	0
Accra Heights Luxury Apar	On Track	Not Started	0.0%	0

