

Portfolio Budget Report

Financial Analysis

Total Budget: GHS 375.0K | Spent: GHS 0

Variance: GHS -375,000 (-100.0%)

Generated: 7 March 2026 at 10:57

FINANCIAL SUMMARY

GHS 375.0K Total Budget	GHS 0 Actual Cost	GHS 0 Committed	GHS 375.0K Remaining
GHS -375,000 Variance		-100.0% Variance %	

Portfolio is over budget by GHS 375.0K (100.0%). Review cost categories below for details.

BUDGET BY PROJECT

Project	Budget	Actual	Variance	Status
Cantoment Village	GHS 375.0K	GHS 0	GHS -375,000	Under Budget
Test Project	GHS 0	GHS 0	GHS 0	Under Budget
Accra Heights Luxury Apartment	GHS 0	GHS 0	GHS 0	Under Budget

MONTHLY SPEND TREND

Month	Budgeted	Actual	Cumulative
2025-04	GHS 0	GHS 0	GHS 0
2025-05	GHS 0	GHS 0	GHS 0
2025-06	GHS 0	GHS 0	GHS 0
2025-07	GHS 0	GHS 0	GHS 0
2025-08	GHS 0	GHS 0	GHS 0
2025-09	GHS 0	GHS 0	GHS 0
2025-10	GHS 0	GHS 0	GHS 0
2025-11	GHS 0	GHS 0	GHS 0
2025-12	GHS 0	GHS 0	GHS 0
2026-01	GHS 0	GHS 0	GHS 0
2026-02	GHS 0	GHS 0	GHS 0
2026-03	GHS 0	GHS 0	GHS 0

