

Cantoment Village

Issues & Risk Report

Status: Planning | Progress: 0.00%

Generated: 7 March 2026 at 10:57

PROJECT HEALTH

Planning

Status

0.0%

Progress

ON TRACK

Budget

REQUEST FOR INFORMATION (RFIS)

2

Total RFIs

1

Open

0

Overdue

0.0 days

Avg Response

Status	Count
Draft	1
Open	1
Priority	Count
Normal	2

SUBMITTALS

0

Total

0

Approved

0

Pending

0.0%

Approval Rate

CHANGE ORDERS

7

Total COs

0

Pending Approval

GHS 0

Net Change

0 days

Schedule Impact

Reason	Count
Design Change	2
Owner Request	5

