

Cantoment Village

Project Summary Report

Planning | , Greater Accra

Budget: GHS 375.0K | 0 Units

Generated: 7 March 2026 at 10:58

PROJECT DETAILS

Project Name	Cantoment Village	Status	Planning
Project Type	Residential Single	Location	—, Greater Accra
Address	Accra Metropolitan, Greater Accra	Land Size	1.4085 acres
Total Buildings	1	Total Floors	—
Planned Start	22 Jul 2026	Planned End	30 Aug 2027
Actual Start	—	Est. Completion	—

PROGRESS

Overall		0.0%
Construction		0.0%
Sales		0.0%

FINANCIAL OVERVIEW

GHS 375.0K	GHS 0	GHS 0	0.0%
Total Budget	Total Spent	Revenue	Gross Margin

UNIT SUMMARY

0	0	0	0
Total Units	Available	Sold	Under Contract
GHS 0	GHS 0	GHS 0	GHS 0
List Value	Sold Value	Collected	Avg/sqm

CONSTRUCTION ACTIVITY

2	1	7
Total RFIs	Open RFIs	Change Orders

Cantoment Village

Budget & Financial Report

Budget: GHS 375.0K | Spent: GHS 0

Generated: 7 March 2026 at 10:58

BUDGET OVERVIEW

GHS 375.0K Total Budget	GHS 0 Total Spent	GHS 0 Revenue	0.0% Margin
---	---	-------------------------------------	-----------------------------------

Project is within budget. GHS 375.0K remaining.

Cantoment Village

Issues & Risk Report

Status: Planning | Progress: 0.00%

Generated: 7 March 2026 at 10:58

PROJECT HEALTH

Planning

Status

0.0%

Progress

ON TRACK

Budget

REQUEST FOR INFORMATION (RFIS)

2

Total RFIs

1

Open

0

Overdue

0.0 days

Avg Response

Status	Count
Draft	1
Open	1
Priority	Count
Normal	2

SUBMITTALS

0

Total

0

Approved

0

Pending

0.0%

Approval Rate

CHANGE ORDERS

7

Total COs

0

Pending Approval

GHS 0

Net Change

0 days

Schedule Impact

Reason	Count
Design Change	2
Owner Request	5

